Petition for 20MPH in Oxley Park 

Annex A 

	 
	PROCESS
	DEADLINE
	COMMENTS

	1
	Closing date for applications 
	31-Jul
	Applications need to demonstrate community support (Recommend Petition)

	2
	Carry out speed counts & check accident data
	30-Sep
	1 week of speed counts (24 hours of every day) / 5 years of accident data

	3
	Produce scheme drawings
	31-Oct
	 

	4
	Score applications & produce programme 
	15-Nov
	Prioritise applications on their scoring

	5
	Produce DD
	30-Nov
	 

	6
	Put DD on forward plan 
	01-Dec
	6-weeks lead-in

	7
	Decision made
	15-Jan
	 

	8
	Produce proposed traffic Order
	31-Jan
	 

	9
	Start statutory consultation / prepare works packages / Order signs
	01-Feb
	Agree provisional install date (31-Mar)

	10
	Complete statutory consultation
	28-Feb
	 

	11
	Consider objections (received during statutory consultation)
	15-Mar
	This will require a DD (non-key decision) and can be taken by the Head of Highways

	12
	Confirm install date for signs/road markings/speed reduction measures 
	16-Mar
	 

	13
	Seal the traffic Order
	24-Mar
	 

	14
	Install the 20mph speed limits / zones
	31-Mar
	 


 







Annex B
Matrix for scoring applications:
	20mph Speed Limit Matrix

	 
	CRITERIA
	DATA
	SCORE
	WEIGHT
	POINTS

	1
	Accident data (5 Years)
	0 accidents
	0
	x5
	0

	
	
	1 or 2 accidents
	1
	
	5

	
	
	3 accidents 
	3
	
	15

	
	
	4+ accidents
	5
	
	25

	2
	Community Support (Petition)
	Below 50%
	0
	x4
	0

	
	
	Between 50-60% 
	1
	
	4

	
	
	Between 61-70% 
	3
	
	12

	
	
	Above 71%
	5
	
	20

	3
	Speed data (85%ile)
	Above 40.1mph 
	0
	x3
	0

	
	
	Between 30.1-40mph
	1
	
	3

	
	
	Between 24.1-30mph 
	3
	
	9

	
	
	Below 24mph 
	5
	
	15

	4
	Life Style
	No evidence 
	0
	x2
	0

	
	
	Little evidence
	1
	
	2

	
	
	Some evidence
	3
	
	6

	
	
	High levels 
	5
	
	10


 

